
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2014

Contract Location: Time Allowed:

WILLIAM FEW PKWY BEGINNING AT SR 104 AND EXTENDING TO HARDY-

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/16/2013

00/00/0000

00/00/0000

533 Days

12/22/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 50.09

267 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,823,111.55

$6,389,777.13

$4,877,464.79

28.52%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250620-      $6,823,111.55 $6,389,777.13 $4,877,464.79 28.52% $133,410.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2014

Project Number: 250620-      WILLIAM FEW PARKWAY - EXTENSION

 

STP00-7073-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,556,517.43 $1,449,788.74 $106,728.69

Non-Participating $389,129.33 $362,447.15 $26,682.18

Total Earnings $1,945,646.76 $1,812,235.89 $133,410.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,945,646.76 $1,812,235.89 $133,410.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,945,646.76 $1,812,235.89

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $133,410.87

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 318-3000     AGGR SURF CRS TN  500.000 .000

 24.950 17.170

 

 

17.170 $428.39 $428.39

0035 205-0001     UNCLASS EXCAV CY  98,550.000 52,716.000

 5.700 7,910.000

 

 

60,626.000 $45,087.00 $345,568.20

0045 500-3101     CLASS A CONCRETE CY  161.000 168.136

 360.590 .000

 

 

168.136 $.00 $60,628.16

0060 511-1000     BAR REINF STEEL LB  17,581.140 18,504.264

 0.960 .000

 

 

18,504.264 $.00 $17,764.09

0075 603-7000     PLASTIC FILTER FABRIC SY  655.000 12,107.387

 1.690 .000

 

 

12,107.387 $.00 $20,461.48

0145 150-1000     TRAFFIC CONTROL - LS  1.000 .489

 33830.000 .027

STP00-7073-00(001)

 

.516 $913.41 $17,456.28

0150 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 5,164.000

 0.830 .000

 

 

5,164.000 $.00 $4,286.12

Category Amount: $46,428.80 $466,592.72

Category Number: 0020 EROSION CONTROL

0245 201-1500     CLEARING & GRUBBING - LS  1.000 .730

 877695.000 .020

STP00-7073-00(001)

 

.750 $17,553.90 $658,271.25



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,550.000 35.250

 11.280 240.000

 

 

275.250 $2,707.20 $3,104.82

0335 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 1.000

 400.000 11.000

 

 

12.000 $4,400.00 $4,800.00

0340 167-1500     WATER QUALITY INSPECTIONS MO  16.000 6.000

 100.000 1.000

 

 

7.000 $100.00 $700.00

0345 170-1000     FLOATING SILT RETENTION BARRIER LF  200.000 350.000

 10.500 .000

 

 

350.000 $.00 $3,675.00

Category Amount: $24,761.10 $670,551.07

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0550 207-0203     FOUND BKFILL MATL, TP II CY  13.000 52.083

 103.500 .000

 

 

52.083 $.00 $5,390.59

0555 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  287.000 403.328

 20.270 .000

 

 

403.328 $.00 $8,175.46

0575 500-3002     CLASS AA CONCRETE CY  381.000 322.683

 563.430 58.200

 

 

380.883 $32,791.63 $214,600.91

0590 511-1000     BAR REINF STEEL LB  56,379.000 49,213.000

 0.690 7,166.000

 

 

56,379.000 $4,944.54 $38,901.51



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0605 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  990.000 1,096.924

 46.250 .750

 

 

1,097.674 $34.69 $50,767.42

0610 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  690.000 1,049.374

 88.310 .000

 

 

1,049.374 $.00 $92,670.22

0615 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  130.000 215.000

 73.180 .000

 

 

215.000 $.00 $15,733.70

0650 547-2012     PILE ENCASEMENT, 12 IN PILE LF  162.000 73.667

 119.630 65.000

 

 

138.667 $7,775.95 $16,588.73

0655 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  693.000 .000

 56.610 281.278

 

 

281.278 $15,923.15 $15,923.15

0660 603-7000     PLASTIC FILTER FABRIC SY  693.000 .000

 2.670 281.278

 

 

281.278 $751.01 $751.01

Category Amount: $62,220.97 $459,502.70

Category Number: 0050 DRAINAGE

0690 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  28.000 29.300

 33.210 .000

 

 

29.300 $.00 $973.05

0700 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 88.292

 60.000 .000

 

 

88.292 $.00 $5,297.52

Category Amount: $0.00 $6,270.57



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0840 207-0203     FOUND BKFILL MATL, TP II CY  160.000 342.751

 42.480 .000

 

 

342.751 $.00 $14,560.06

Category Amount: $0.00 $14,560.06

Project Total Amount: $133,410.87 $1,945,646.76


